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Activity Period:  September 2, 2012 through September 8, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 
 

 Tecnica completed the construction of the new haul road along 
the southern extent of the Potential Removal Area (PRA) south 
of Areas T and TA. 

 Tecnica initiated additional backfilling operations within the PRA 
south of Areas T and TA north of the newly completed haul 
road. 

 Tecnica resumed excavation of the out of scope area east of 
Area R, which was suspended earlier in the project due to 
logistic constraints.  NRT will be providing guidance with respect 
to the limits of excavation as Tecnica proceeds.  

 Tecnica constructed a ramp east of the water treatment facility 
to allow access to Areas X, Y and Z in preparation of excavation 
of these areas. 

 Rusmar foam, paired with an odor mitigation system along the 
western fence line, was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

 Utilized handheld GPS unit to locate pertinent items and 
features as necessary. In preparation of excavation in the out of 
scope area east of Area R, there was 173.17 tons of asphalt 
removed and disposed of at the landfill.  
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Tasks Environmental Activities 

General Description of Work 
Performed (cont.) 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 1,084 tons of material was disposed of at the landfill bringing 
the overall project total to 276,178 tons.    

 NRT conducted air monitoring activities for PM10 through the use 
of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 
 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
 

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 A sample of the exhausted granular activated carbon (GAC) 
filter material from the water treatment plant was taken on Friday 
(9/7).  A Toxicity Characteristic Leaching Procedure (TCLP) will 
be run on this sample for benzene in order to profile the waste.  

 Three SUMMA canisters were deployed on 9/6/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.  

 

NRT Field Personnel Kyle Bareither, Vince Giuliani, and Tim Norris 

Equipment Deployed: SUMMA Canisters 

DustTraks 

PIDs 

Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
North Shore Environmental (Germantown, WI) was on site on Thursday (9/6) and Friday (9/7) to replace the two 
primary GAC’s in the portable water treatment plant on site.   
 
  



Crawford Station MGP Site 
Weekly Field Progress Report 
September 17, 2012 
Page 3 

 
 
 

WWW.NATURALRT.COM 

Work planned for the coming week, September 2, 2012 through September 8, 2012, is as follows: 
 

 Provide oversight for the remaining excavation in Area T and the out of scope area located east of Area 
R. 

 Take additional floor and wall samples in Area T and the out of scope area located east of Area R. 
  
 Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, PG      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
 
Attachment 1: Burns and McDonnell Construction Management Report 
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Field Photos: 
 

 
 
 

 
 
 

 
 

Photo 1:  Preparation and stockpiling of 
asphalt in the out of scope area east of 
Area R. 
 
Direction: Facing southeast. 
 
Photo Date: 9/5/2012 
 
Photo Taken By: VMG 

Photo 2:  Tecnica backfilling north of the 
new haul road in the PRA south of Areas 
T and TA. 
 
Direction: Facing southwest. 
 
Photo Date: 9/6/2012 
 
Photo Taken By: KJB 

Photo 3:  Trucks utilizing the new haul 
road in the southern extent of the PRA 
south of Areas T and TA. 
 
Direction: Facing west. 
 
Photo Date: 9/6/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 
 

 
 
 

  
 
 
 

Photo 4:  Tecnica loading out material 
from the out of scope area east of Area 
R. 
 
Direction: Facing southeast. 
 
Photo Date: 9/6/2012 
 
Photo Taken By: KJB 

Photo 5:  Tecnica utilizing Rusmar foam 
and woodchips in the out of scope area 
east of Area R to mitigate odors. 
 
Direction: Facing southwest. 
 
Photo Date: 9/7/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 9/02/12 to 9/08/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 

 
 Tecnica Environmental Services 
 Interra 
 North Shore Environmental 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (WM) Dave Weber and 

Vito Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 None 

 
 
 

 
 

Miscellaneous Visitors 
 Ricky Vosler and Eloy Madrigal (Interra) 

 
  

 
 

 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services and Interra; 
 Escorted Interra personnel during their site visit; 
 Pumped and discharged 112,307 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from Area (PRA) south of T; 
 Tracked 58 loads (1,083.65 tons) for Direct soils disposal and 9 loads of asphalt at Laraway 

Landfill; 
 Received 552 loads of CA-6 (12,400.84 tons) and 15 loads of CA-1 (335.04 tons) for backfill in 

Area (PRA) south of T; 
 Surveyed exposed and finished features of removal areas; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
 Used the odor control misting system this week, with cherry scent; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from Area south (PRA) of T;  
 Controlled odors through foaming (8 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in waste water treatment and misting system operations and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from area south (PRA) of T; and 
 Continued backfill in Area south (PRA) of T.  

 
NORTH SHORE ENVIRONMENTAL 

 Performed Waste Water Treatment System Carbon Filter change out (2 Lead tank) to improved 
flow rate and water quality.  
 

INTERRA 
 Performed compaction tests on CA-6 during backfill of Area south (PRA) of T. 

 
 
Changes to Scope of Work 

 Continued support for PGL pipe excavation currently on hold. Regular meeting with Peoples Gas 
Operations are taking place to plan future remediation around the high pressure gas pipes. 
 

 Open/Outstanding Items    
 Start date for 24-inch HP pipe excavation and removal. 

 
Anticipated Activities for the Week of SEPTEMBER 09, 2012 

 Continue backfilling Potential Area south of T; 
 Continue backfilling of Area W; 
 Excavate and load out soils in area east of original R;  
 Continue to operate and maintain misting system; and 
 Continue to pump water from 24” HP line excavation as needed. 
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Crawford Station Site: 
 
Remediation  
 
Date: September 6, 2012 
 
Description:  Looking 
southwest from Area T, 
Tecnica controlled odors 
through foaming and 
woodchips during loading 
and excavation activities. 

Crawford Station Site: 
 
Remediation 
 
Date:  September 6, 2012 
 
Description: Looking 
southwest from Area S, 
Tecnica built new access 
road to Areas X, Y and Z 
for later excavation.   
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Crawford Station Site: 
 
Remediation 
 
Date: September 5, 2012 
Description: Looking 
down from southwest 
corner of excavation, 
Tecnica continue to 
support PGL’s HP line 
excavation (currently on 
hold) by pumping water 
out of trench on an as 
needed basis.   
 

Crawford Station Site: 
 
Remediation 
 
Date: September 7, 2012 
 
Description: Looking east 
from Area south of 
original S, new and 
improved haul road 
completed. Tecnica is 
working in the expanded 
excavation in Area T.  
 
 


